



**Social Security  
Administration**

PRONETX

Statement of Work  
Social Security Administration (SSA)  
Digital Communications Campaign | April 22, 2026

# Why Partner with Pronetx

Pronetx's team of Amazon Connect thought leaders brings unparalleled expertise in call center migrations. Pronetx dives into the details and learns the nuances of their customers' business. Using those insights, combined with their diverse experience, Pronetx crafts tailored solutions from AWS's suite of Customer Experience services that delight end users, increase productivity, and maximize business value.

**Best-In-Class Delivery:** Pronetx has comprehensive expertise across the entire customer experience / call center domain. Pronetx helps customers see around corners by leveraging the experience and lessons learned from deploying some of the most sophisticated and at scale Customer Experience solutions on the cloud, across Commercial, Fin-Tech, Public Sector, Federal, Non-Profit, and Healthcare customers.

Pronetx's collaborative approach is focused on enhancing the customer's internal call center support and building a long-term strategy for continued innovation. By leveraging Pronetx's expertise and delivery models, Pronetx can accelerate the implementation process, enabling customers to modernize their communication infrastructure efficiently while maintaining the highest standards of security and compliance needs.

## Pronetx's Engagement Principles:

- Transformation vs Migration – drives value and modernization
- Focus on Business Outcomes – maximize your investment
- Configuration vs customization – ensure adoption of future AWS innovation
- Long-term client self-sufficiency – builds in-house knowledge and ownership
- Proactive communication – protects against surprises and the unknown

## Commitment To Excellence:

The Pronetx culture of innovation and unwavering commitment to excellence makes them a reliable and visionary partner for customers. Pronetx's technologists possess a deep understanding of contact centers and cutting-edge cloud technologies. This expertise, combined with their track record of migrating enterprises and referenceable customers to Connect, ensures that customers will benefit from best-in-class solutions tailored to their specific needs.

# STATEMENT OF WORK

## **Social Security Administration (SSA)**

### **Digital Communications Campaign Platform Email Functionality Build-Out**

Version 1.0

April 22, 2026

Prepared by: Pronetx

## TABLE OF CONTENTS

1. Introduction and Background
2. Purpose and Objectives
3. Scope of Work
4. Cost Summary
5. Delivery Timeline
6. Assumptions and Considerations
7. Out of Scope

# 1. INTRODUCTION AND BACKGROUND

## 1.1 Overview

The Social Security Administration (SSA) requires an AWS-native email campaign and notification platform to support large-scale digital communications to the public. The platform must handle approximately 90 million unique email addresses, up to 550 million email recipients annually, and support approximately 12 SSA components with role-based access control.

Pronetx will extend its existing multi-tenant campaign management platform (CxPortal) — built on AWS (Amazon Connect, DynamoDB, Step Functions, Customer Profiles) — to deliver full email campaign capabilities for SSA. This Statement of Work covers the design, development, implementation, training, and go-live support required to deliver a production-ready email campaign platform with a target go-live date of October 1, 2026.

## 1.2 Requirements and Constraints

The following requirements and constraints have been identified for the email campaign platform:

- Email is the primary communication channel; no voice component is required
- SMS capability may not be needed as SSA may leverage an alternative SMS system
- The solution will operate on SSA's existing ECC Amazon Connect instance
- Role-based access control is required with component-level isolation (~12 components)
- SSO integration is desirable but not required for initial deployment
- Subscriber self-service unsubscribe visibility is a current pain point with GovDelivery
- Automated contact list integration is a long-term priority to eliminate manual CSV uploads
- A short-term GovDelivery contract extension is being explored to allow adequate transition time

# 2. PURPOSE AND OBJECTIVES

## 2.1 Purpose

The purpose of this Statement of Work (SOW) is to define the scope, deliverables, and firm fixed price for the development, implementation, and ongoing platform subscription for an AWS-native email campaign solution that replaces SSA's current GovDelivery/Granicus platform.

## 2.2 Objectives

- Replace GovDelivery with a fully functional AWS-native email campaign platform capable of handling SSA's current email volume (550M+ sends/year, 80M+ subscribers)
- Leverage existing Pronetx campaign management platform and CxPortal infrastructure
- Ensure operational continuity with phased delivery, data migration, and training
- Improve visibility into unsubscribe tracking, analytics, and list management

## 3. SCOPE OF WORK

The development effort is organized into three phases to enable an accelerated MVP delivery while building toward full feature parity with GovDelivery.

### 3.1 Phase 1 — MVP: Core Email Campaign Management

Timeline: 8–10 weeks | Goal: Replace core GovDelivery functionality for basic email campaigns

| Work Item                       | Description                                                                                                                            |  |
|---------------------------------|----------------------------------------------------------------------------------------------------------------------------------------|--|
| SES Integration & Configuration | Amazon SES/Connect setup, domain verification (DKIM/SPF/DMARC), sending quotas, feedback loops, bounce/complaint handling              |  |
| Email Sending Pipeline          | Lambda + SQS/Step Functions pipeline for bulk email dispatch with throttling, retry logic, and batch processing for 550M+ annual sends |  |
| Email Template Engine           | HTML template builder with variable substitution, preview, and storage; support for default messages per topic                         |  |
| Contact List Management         | Extend existing CSV upload to support 80–100M records, list replace/update, deduplication                                              |  |
| Topic & Subscription Management | Topic/category data model, subscriber-to-topic mapping, self-service subscription portal                                               |  |
| Campaign Creation (Email Type)  | Extend campaign creation workflow for email — schedule, target topic/list, select template, configure “from” address                   |  |
| Unsubscribe & Compliance        | One-click unsubscribe (List-Unsubscribe header), suppression list management, CAN-SPAM compliance, opt-out tracking                    |  |
| Basic Reporting & Analytics     | Open rate, click rate, bounce rate, delivery rate tracking; dashboard integration                                                      |  |
| Component-Based Access Control  | Extend agency/tenant model for ~12 SSA components with role-based isolation                                                            |  |
| From Address Management         | Configure and manage ~12 “from” email identities mapped to SSA components                                                              |  |

| Work Item                  | Description                                                          |  |
|----------------------------|----------------------------------------------------------------------|--|
| Integration & Load Testing | End-to-end testing at scale, SES sandbox graduation, IP warm-up plan |  |

## 3.2 Phase 2 — Advanced Features

Timeline: 6–8 weeks (can overlap with Phase 1 stabilization) | Goal: GovDelivery feature parity

| Work Item                            | Description                                                                              |  |
|--------------------------------------|------------------------------------------------------------------------------------------|--|
| Click Tracking & Follow-Up Campaigns | Link click tracking, campaign sequencing based on recipient actions, drip campaign logic |  |
| Advanced Reporting & Dashboards      | Campaign comparison, trend analysis, component-level rollups, exportable reports         |  |
| Subscription Portal (Public-Facing)  | Self-service web portal for public subscribers to manage topic subscriptions             |  |
| SSO Integration (Nice-to-Have)       | SAML/OIDC integration for SSA admin users                                                |  |
| SMS Capability (Contingent)          | If required — extend SMS campaign support, short code provisioning, SMS templates        |  |

## 3.3 Phase 3 — Operational Readiness & Transition

Timeline: 4 weeks | Goal: Full operational readiness and GovDelivery cutover

| Work Item                | Description                                                                               |  |
|--------------------------|-------------------------------------------------------------------------------------------|--|
| Data Migration Support   | Migrate ~80M subscriber records and topic/subscription data from GovDelivery              |  |
| Administrator Training   | 40 hours virtual training for up to 5 global admins (configuration, campaigns, reporting) |  |
| User Training            | 16 hours virtual training for up to 50 users (campaign creation, sending, metrics)        |  |
| Documentation & Runbooks | Admin guide, user guide, operational runbooks, architecture documentation                 |  |

## 4. COST SUMMARY

### 4.1 Professional Services — Firm Fixed Price

| Category                                                                                                    | Cost        |
|-------------------------------------------------------------------------------------------------------------|-------------|
| Professional Services — Design, Development, Implementation, Project Management, Training & Go-Live Support | \$1,000,000 |

### 4.2 CxPortal Platform Subscription — Campaigns Module

| Item                                       | Term   | Cost         |
|--------------------------------------------|--------|--------------|
| CxPortal Platform Subscription (Campaigns) | Annual | \$360,000/yr |

The CxPortal subscription includes: platform hosting and infrastructure, monitoring and alerting, platform maintenance and updates, SaaS operations, error tracking, CI/CD pipeline management, and multi-environment support (development, QA, production).

### 4.3 Total SOW Summary

| Category                                 | Cost        |
|------------------------------------------|-------------|
| Professional Services (Firm Fixed Price) | \$1,000,000 |
| CxPortal Annual Subscription (Campaigns) | \$360,000   |
| Total Year 1                             | \$1,360,000 |

## 5. DELIVERY TIMELINE

| Timeframe       | Activity                                                                                                             |
|-----------------|----------------------------------------------------------------------------------------------------------------------|
| May 2026        | Project kickoff, environment setup, SES configuration, architecture finalization                                     |
| Jun – Jul 2026  | Phase 1 core development: email pipeline, template engine, list management, subscriptions, reporting, access control |
| Jul 2026        | Phase 1 completion, integration testing, MVP delivery                                                                |
| Jul – Aug 2026  | Phase 2 development: click tracking, advanced reporting, subscription portal, SSO                                    |
| Aug – Sep 2026  | Phase 3: data migration, training, security review, IP warm-up, SES reputation management                            |
| October 1, 2026 | Production go-live and GovDelivery cutover                                                                           |

**MVP Available: August 2026**

**Go-Live Target: October 1, 2026**

## 6. ASSUMPTIONS AND CONSIDERATIONS

This SOW is based on the following assumptions. Changes to these assumptions may impact scope, timeline, and cost estimates.

**Existing Infrastructure:** Development leverages the existing Pronetx campaign management platform (CxPortal) and SSA’s existing ECC Amazon Connect instance.

**AWS Service Costs:** AWS service costs (Connect sending fees, DynamoDB, Lambda, S3, CloudWatch, etc.) are borne by SSA through their existing AWS accounts and are not included in this SOW.

**GovDelivery Transition:** A phased transition is assumed. A short-term GovDelivery contract extension may be needed to allow for Phase 1 completion.

**Scale:** The architecture is designed to handle 80–100 million subscriber records and 550M+ email sends per year from initial deployment.

**ECC Instance:** The solution will deploy on SSA’s existing ECC Amazon Connect instance. Capacity planning and coordination with the ECC program team is required.

## 7. OUT OF SCOPE

The following items are explicitly excluded from this SOW:

- AWS infrastructure and hosting costs (SES, DynamoDB, Lambda, S3, CloudWatch, dedicated IPs)
- GovDelivery contract extension negotiation or management
- SSA internal network, VPN, or firewall configuration
- Cross-government subscription sharing (GovDelivery cross-agency feature)
- Voice campaign integration (not requested)
- Ongoing Expert Support Services or CX consulting hours (separate line item)
- Custom integrations with SSA internal systems beyond CSV upload
- Short code porting or SMS registration with CTIA